
€ N V I R O N 

July 8, 2004 

us EPA RECORDS CENTER REGION 5 

493332 

Mr. Dion Novak 
Superfund Division 
United States Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - June 2004 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 Administrative 
Order by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and 
includes activities conducted during June 2004. 

I. Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• A technical review meeting for the draft Human Health and Ecological Risk 
Assessment Reports was held with USEPA and its representatives on June 2, 
2004. 

• A letter was received from Thomas Krueger, Esq., via electronic mail, on June 
8, 2004 that memorialized several of the agreements reached during the 
meeting. 

• A letter from John Ix, Esq. was sent to Thomas Krueger, Esq. on June 15, 2004, 
which addressed the draft ecological risk assessment, and transmitted draft deed 
restriction language. 

• On June 29, 2004, ENVIRON submitted detailed responses to USEPA's May 2, 
2004 comments concerning the March 2004 draft Human Health Risk 
Assessment. 

II. Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 
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V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. As actual dates have not been established for the submission of the final 
Risk Assessment Reports, the schedule is displayed only through the "Risk Assessment 
Report Review Meeting." Following the determination of the risk assessment 
submission dates, progress reports will include anticipated schedule dates for all project 
milestones. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for July 2004; 

• Detailed responses to USEPA's comments on the draft Screening Level 
Ecological Risk Assessment will be submitted to USEPA on or before July 13, 
2004. 

• Any further comments received from USEPA concerning the draft Human 
Health Risk Assessment will be addressed and the document will be finalized 
pending resolution of any outstanding issues. 

If you have any questions concerning this progress report, please do not hesitate to contact 
me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.O. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA, Region 5 
Rick Lanham - lEPA, Bureau of Land 
Chris English-CH2M Hill 
John Ix, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Gordon Kuntz-Sherwin-Williams Company 
Roy Ball - ENVIRON International Corporation 






